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CCR No. 96-0466 Logged Date 05/2/96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class II

Title (description)  Baseline of Release B COTS Maintenance Plan (CDRL 119/DID 613)

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

613-CD-003-001 N/A

RTM Changed Start New Baseline X

Problem
To obtain ECS CCB approval of the final Release B COTS Maintenance Plan (CDRL 119/DID 613) for
delivery to NASA on 15 May 1996.  Scheduled date for CCB review is 8 May ‘96

Proposed Solution
Approve plan for release to NASA

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O X

QA X Rel. A Rel. B X Rel. IR1 SCDO Supp SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Tom Jaeger (signed) Joe Hurst/ for Tom Jaeger      5/7/96
Signature Date

Office M&O Office Manager (signed)  Thomas Hickey   5/7/96
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (signed)   R. E. Clinard     5/8/96
Signature Date
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